BILL NO. S-90-10-28

SPECIAL ORDINANCE NO. S-267-90

AN ORDINANCE approving Change Order No. 1 FOR RES. #6138-90, NORTH ANTHONY BLVD. with BROOKS CONSTRUCTION COMPANY in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. **#6138-90, NORTH ANTHONY BLVD.** with **BROOKS CONSTRUCTION COMPANY** in connection with the Board of Public Works and Safety, for:

> **is necessary because transition of grade from old pavement areas to new pavement areas and to the proposed curb grade to develop proper crown required additional pavement removal and surface milling. This was also true in tying the intersections into a proper grade. This then required additional asphalt base, binder and surface;**

involving a net increase of One Thousand Three Hundred Nine Dollars and 01/100 Dollars ($1,309.01), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Clifton R Edmonds
Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project North Anthony Blvd. - Lake to Cody

Resolution No. 6138-90
Board Order No.
Date 10/8/90

To: BROOKS CONSTRUCTION CO., INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED			
		Total Decrease		24,013.25	
		Total Increase			25,152.26
		Net (~~Decrease~~) (Increase) Contract Price			1,139.01

The sum of $ 1,139.01 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 225,713.00
Current Contract Price Adjusted by Previous Change Order	$ 225,713.00
New Contract Price Including this Change Order	$ 226,852.01

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Asst Engineer) Date 10/9/90

Accepted by: [signature] (Contractor) Date 10/10/90

Approved by: [signature] (City Engineer) Date 10-10-90

Approved by: [signature] (Owner) Date 10-17-90

[signature]

[signature]

Attested by: [signature] Date 10-17-90

Read the first time in full and on motion by DiSanto, seconded by Edmonds, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATED: 10-23-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by DiSanto, seconded by Henry, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	8			1
BRADBURY				✓
BURNS	✓			
EDMONDS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 11-13-90.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ (GENERAL) ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-267-90 on the 13th day of November, 19 90,

ATTEST
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL
Charles S. Redd
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of November, 19 90, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of November, 19 90, at the hour of 11:30 o'clock A.M.,E.S.T.

PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 for Res. #6138-90, North Anthony Blvd.

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPIS OF ORDINANCE: Change Order #1 for Res. #6138-90 is necessary because transition of grade from old pavement areas to new pavement areas and to the proposed curb grade to develop proper crown required additional pavement removal and surface milling. This was also true in tying the intersections into a proper grade. This then required additional asphalt base, binder and surface. Brooks Construction Company is the contractor.

EFFECT OF PASSAGE: Future minimum maintenance.

EFFECT OF NON PASSAGE:

I-90-10-28

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $1,309.01

ASSIGNED TO COMMITTEE:

BILL NO. S-90-10-28

REPORT OF THE COMMITTEE ON PUBLIC WORKS

MARK E. GiaQUINTA, CHAIRMAN
CLETUS R. EDMONDS, VICE CHAIRMAN
HENRY, SCHMIDT, TALARICO

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 FOR RES. #6138-90, NORTH ANTHONY BLVD. with BROOKS CONSTRUCTION COMPANY in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

DO PASS	DO NOT PASS	ABSTAIN	NO REC
Mark E. GiaQuinta			
Thomas C. Henry			
D. D. Schmidt			
C R Edmond			
Samuel J. Talarico			

DATED: 11-13-90.

Sandra E. Kennedy
City Clerk